


Approved For Release 2001/08/01 : CIA-RDP81B00879R000500110011-7

HYCON MFG. COMPANYSYCAMORE 9-4171 • TELEPHONES • RYAN 1-3361
1030 SOUTH ARROYO PARKWAY • PASADENA, CALIFORNIA

SOLD TO

U.S. Air Force Headquarters
Air Material Command
Wright Patterson Air Force Base, Ohio

FOIAb3a

Attn: 

JOB ADDRESS

INVOICE 15337

DATE August 31, 1958

YOUR ORDER No. AF33(600)33725

TERMS:

JOB No. 322

Supplies

\$903.97

Amount Due:

\$903.97

RECEIVING INSPECTION REPORT
Approved For Release 2004/08/01 : CIA-RDP81B00879B000500110011-7
HYCON MFG. COMPANY
Post Office Bin "N," Pasadena, California

No. 36370

RECEIVED FROM						DATE REC'D. 12 Aug. 1958	
Plant #2						P.O. NO.	
VENDOR PACKING SLIP NO.							
CHARGE TO	CONTRACT CODE NO.	COST NO.	DRAWING NUMBER	DRAWING DASH NO.	DWG. REV.	CLASS. NUMBER	O R
	322	NOTED	NOTED				
QUANTITY RECEIVED	DRAWING NO. AND DESCRIPTION			QUANTITY		REMARKS	
				ACCEPTED	REJECTED		
4	Contract HC-200, Schedule III Item 1-a						
4	735735-9 "J" Cable Assembly 322-47-000000-150-0-02			4			
4	735735-10 "J" Cable Assembly 322-47-000000-151-0-02			4			
4	735735-21 "J" Cable Assembly 322-47-000000-154-0-02			4			
4	735735-22 "J" Cable Assembly 322-47-000000-155-0-02			4			
	RIR #42897			(10/38)			
	FOIAb3a			FOIAb3a			
RECEIVED BY	INSPECTED			REJECTS RETURNED ON SHIP. MEMO NO.			
APR 1958	10/8/58			8/13/58			

PE15337

RECEIVING INSPECTION REPORT

Approved For Release 2004/08/01 : CIA-RDP81-00987R000900010011-7
 CLAYTON MFG. COMPANY
 Post Office Bin "N," Pasadena, California

No. 36373

RECEIVED FROM						DATE REC'D. 12 August 1958	
Plant #9 Inspection Department						P.O. NO.	
VENDOR PACKING SLIP NO.							
CHARGE TO	CONTRACT CODE NO.	COST NO.	DRAWING NUMBER	DRAWING DASH NO.	DWG. REV.	CLASS. NUMBER	OR
	322	47	000000	160	-		
							ACCT. OR W.O. NO. S.O. NO.
QUANTITY RECEIVED	DRAWING NO. AND DESCRIPTION			QUANTITY		REMARKS	
				ACCEPTED	REJECTED		
40	Contract EC-200, Schedule III Item 1-a 739270 Clip Assembly (Tension Sensing)			40		new stores	
				HC 38		FOIAb3a	
						8/11/58	
RECEIVED BY	INSPECTED		REJECTS RETURNED ON SHIP. MEMO NO.				
APR 1958	2001/08/04		910005001100147				

FOIAb3a

FOIAb3a

2E 15 337


RECEIVING INSPECTION REPORT
Approved For Release 2001/08/01 : CIA-RDP81B00870R000500110011-7
HYDROMATIC COMPANY
Post Office Bin "N," Pasadena, California

No. 44704

RECEIVED FROM Fleet #2						DATE REC'D. 20 August 1958 P.O. NO. VENDOR PACKING SLIP NO.	
CHARGE TO	CONTRACT CODE NO. 322	COST NO. 47	DRAWING NUMBER 008000	DRAWING DASH NO. 164	DWG. REV.	CLASS. NUMBER 01	<input type="radio"/> O <input checked="" type="radio"/> R ACCT. OR W.O. NO. S.O. NO.
QUANTITY RECEIVED	DRAWING NO. AND DESCRIPTION 11 730129-26 Milliswitch B-2D IPS A12642			QUANTITY		REMARKS New Store	
				ACCEPTED 11 HC 38	REJECTED		
	FOIAb3a			FOIAb3a			

RECEIVING INSPECTION REPORT
Approved For Release 2001/08/01 : CIA-RDP81B008795000500110011-7
HPCON MFG. COMPANY
Post Office Bin "N," Pasadena, California

No. 36353

RECEIVED FROM						DATE REC'D. 7 August 1958		
Plant #2						P.O. NO.		
VENDOR PACKING SLIP NO.								
CHARGE TO	CONTRACT CODE NO.	COST NO.	DRAWING NUMBER	DRAWING DASH NO.	DWG. REV.	CLASS. NUMBER	O R	ACCT. OR W.O. NO.
	322	47	000000	164		01		S.O. NO.
QUANTITY RECEIVED	DRAWING NO. AND DESCRIPTION				QUANTITY		REMARKS	
					ACCEPTED	REJECTED		
13	Contract BC-200, Schedule III Item 1-a 730129-26 Milliswitch IPS A12339				13		New Store FOIAb3a  8/11/58	
FOIAb3a		FOIAb3a						
RECEIVED BY	INSPECTED BY		DATE		REJECTS RETURNED ON SHIP. MEMO NO.			
APR 1958	001/08/9		8-8-58		379R0605001100117			

FE 15337

RECEIVING INSPECTION REPORT
 Approved For Release 2001/08/01 : CIA-RDP81B00879R000500110011-7
 HYSON MFG. COMPANY
 Post Office Bin "N," Pasadena, California

No. 44710

RECEIVED FROM						DATE REC'D. 26 August 1958	
Inspection Dept. Dept. 425						P.O. NO.	
VENDOR PACKING SLIP NO.							
CHARGE TO	CONTRACT CODE NO.	COST NO.	DRAWING NUMBER	DRAWING DASH NO.	DWG. REV.	CLASS. NUMBER	OR
	322	47	000000	166		02	ACCT. OR W.O. NO. S.O. NO.
QUANTITY RECEIVED	DRAWING NO. AND DESCRIPTION			QUANTITY		REMARKS	
				ACCEPTED	REJECTED		
84	Contract BC-200, Schedule III Item 1-a 738006-H Decal Wiring Diagram (HS-732)			84		Comp.	
	RIR #43211					FOIAb3a	
	FOIAb3a					FOIAb3a	
RECEIVED BY App HMC-100	INSPECTED 01/08/09			8/34/58		REJECTS RETURNED ON SHIP. MEMO NO.	

PE 15337